Updated 8/27/2013

NUMERICAL DIRT ROAD PAVING PRIORITY LIST FOR ROADS PETITIONED PRIOR TO NOVEMBER 15, 2008

5 Year Plan Approved by County Council - March 2009

CURFXT\IIT(NT ROAD NAME STATUS
1 BITTERNUT CT Completed 2011
2 WINDYWOOD ROAD, #1 Construction scheduled to start Fall 2013
3 JIM SPENCE ROAD Construction to finish Fall 2013
4 FOX BRANCH ROAD Completed 2012
5 D.E. CLARK ROAD Design is 85% complete
6 FIRST CREEK ROAD Construction to finish Fall 2013
7 BUB SHUMPERT ROAD - From Hartly Quarter to SC Rt. 302 Unable to obtain 8 of 70 easements needed
8 HARVESTVIEW ROAD Design process to begin FY 14
9 WATER TANK RD, #1 and #3 - From Exist. Pave. to Harvey Berry Rd. Unable to obtain 1 of 40 easements needed
10 PHAETON DRIVE All easements resolved June 2013
11 RUTH VISTA ROAD Unable to obtain 13 of 44 easements needed
12 A.C. BOUKNIGHT RD Design by SCDOT is 80% complete
13 BUB SHUMPERT ROAD - From Hartley Quarter to US Rt. 178 Unable to obtain 1 of 35 easements needed
14 COOL WATER COURT Design is 60% complete
15 HARVESTVIEW ROAD - From Crooked Creek to John Lindler Design process to begin FY 14
16 ALICE DRIVE, #1 Design process to begin FY 14
17 OLD CHARLESTON ROAD, #2 - From Pond Branch to Calks Ferry Unable to obtain 5 of 51 easements needed
18 HOLLY TREE STREET Design is 15% complete
19 PINE PLAIN ROAD, #5 - From Redmond Mill to St Matthews Rd Unable to obtain 1 of 60 easements needed
20 GOLDEN JUBILEE ROAD - From US Rt 1 to Windy Rd Design is 5% complete
21 CHERRY LANE, #1 Completed 2012
22 ROLAND DRIVE Design is 5% complete
23 JOHNS CREEK ROAD Right-of-Way acquisition process underway
24 FOREMOST DRIVE Design process to begin FY 14
25 BACKMAN AVENUE Right-of-Way acquisition process underway




